




Who we are

Premera Blue Cross is a regional health plan with more than 1 million members in Washington and Alaska. It is the largest health plan in Washington. The PREMERA family of companies also offers a health plan in Oregon.





Premera's Privacy Universe

HIPAA:

- Protected Health Information
- Minimum Necessary
- Policies and Procedures
- Business Associates
- Notices of Information Practices
- Right to Limit Use/Disclosure
- Right to Access and Amendment
- Right to Accounting
- Privacy Official
- Training
- Safeguards
- Sanctions
- Complaints



Premera's Privacy Universe

In addition to HIPAA...

State Patient Bills of Rights




- Kev Provisions
- Deadline July 1, 2001



- Key Provisions
- Deadline July 1, 2001



- Key Provisions
- In Effect



Premera's Privacy Universe

Gramm-Leach-Bliley Act


- Covers Personal Financial Information (PFI)
- Applies to
 - Banks
 - Brokerage Houses
 - Insurance Companies






Balancing PBR / GLB / HIPAA

- Some economies of scale
 - Similar intents & motivations
 - Different areas of focus
- Using "Personal Protected Information" to cover PFI, IIHI, PHI, PPHI
 - Operational simplicity
 - Most stringent standards
 - Guarantees compliance






Organization Structure





Privacy Organization





Team Characteristics

- Legal knowledge
- Conceptual skills
- Practical experience
- Broad background
- Audit mindset
- Outside perspective
- Task master
- Workaholic






HIPAA Team Integration

- Cross-Team Meetings
- Steering Committee
- Milestone "Dashboard"





Overall

Define HIPAA Requirements High Level Design

Solution Selection Detailed Design

Build & Test Train & Deploy

Deci

Setup

- Identify business decision makers
- Log decisions needed in database
- Assign HIPAA Owner

Execution


- Conduct fact finding
- Frame up options in a Decision Discussion Document
- Conduct review meeting

Follow up

- Document decisions
- Update Steering Committee
- Incorporate decisions into deliverables



Business Involvement








Program Phases

- Assessment
- Analysis
- Implementation
- Closeout



Consultants

To use or not to use, that is the question . . .






Workplan Development

Major Activities

- Inventories
- Contract Modifications
- Policies & Procedures
- Technology Tools
- Training
- Privacy Notice



Milestone Tiers



Executive Level concrete
1 per quarter critical path

Steering Committee Level firm
1-2 per month critical path



- Team Level
 - fluid
 - 2-3 per week
 - aggressive



Staying on Track

- Use a Steering Committee
- Identify SMEs, Stakeholders, and Decision Makers
- Plan for realistic timeframes and set aside contingency
- Schedule Left-to-Right and Right-to-Left
- Know your Critical Path





Lessons Learned

- Get agreement on deliverable content before work begins
- Leverage your expertise
- Raise red flags, but don't cry wolf
- Use consultants judiciously
- Look under every rock